COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/02/2004

ESTIMATE SUMMARY 11:37:16
CONTID: C14709 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14709-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 17.0 DAYS TIME ALLOW: 60 WORK DAYS
SH 257: US 34 to Milliken PERCENT TIME: 28.33 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: STA 2571-008
SH 257: US 34 to Milliken
NAME OF ROAD: 257A
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 07/02/2004 DATE TIME STARTED 06/07/2004
1707 COLE BOULEVARD SUITE 100 DATE LET 04/15/2004 DATE WORK BEGAN
DATE AWARDED 04/21/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/13/2004 DATE ACCEPTED
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 06/07/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,415,692.67 PARTICIPATING $ 115,662.65 $ 115,662.65
AWARD PROJECT AMT: $ 1,138,186.32 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 8.17% TOTAL EARNINGS 115,662.65 115,662.65
FUNDS AVAILABLE: $ 1,300,030.02 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 115,662.65 115,662.65
TOTAL CLAIMS: $ 0.00 RETAINAGE -334.51 -334.51
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 115,328.14 115,328.14
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 115,328.14 115,328.14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 115,328.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14709-BID ESTIMATE RUN 07/02/2004
PROJECT: STA 2571-008 ESTIMATE NO: 0001 11:37:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 202-00033 *REMOVAL OF PIPE 1.000 0.000
EACH 0.000 0.00
840.00000 0.000 0.00
0010 202-00090 REMOVAL OF DELINEATOR 150.000 0.000
EACH 0.000 0.00
8.32000 0.000 0.00
0015 202-00201 REMOVAL OF CURB 3,010.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 5,320.000 0.000
SY 5,320.000 12,236.00
2.30000 5,320.000 12,236.00
0025 202-00425 *REMOVAL OF BRIDGE RAILING 575.000 0.000
LF 0.000 0.00
6.60000 0.000 0.00
0030 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 4.000 0.000
LS 4.000 20,000.00
5,000.00000 4.000 20,000.00
0035 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 440.000 0.000
LF 0.000 0.00
2.20000 0.000 0.00
0040 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 290.000 0.000
cYy 290.000 6,380.00
22.00000 290.000 6,380.00
0045 203-01500 BLADING 40.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0050 208-00010 *EROSION BALES 30.000 0.000
EACH 0.000 0.00
9.90000 0.000 0.00
0055 208-00020 *SILT FENCE 30.000 0.000
LF 30.000 93.60

3.12000 30.000 93.60
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PCN: 14709-BID ESTIMATE RUN 07/02/2004
PROJECT: STA 2571-008 ESTIMATE NO: 0001 11:37:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0060 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0065 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 8.000 0.000
EACH 0.000 0.00
156.00000 0.000 0.00
0070 210-00810 RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
78.00000 0.000 0.00
0075 210-00815 RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
104.00000 0.000 0.00
0080 212-00006 *SEEDING (NATIVE) 1.500 0.000
ACRE 0.000 0.00
307.00000 0.000 0.00
0085 212-00047 *SOIL PREPARATION (SPECIAL) 1.500 0.000
ACRE 0.000 0.00
2,965.00000 0.000 0.00
0090 213-00002 *MULCHING (WEED FREE HAY) 1.500 0.000
ACRE 0.000 0.00
312.00000 0.000 0.00
0095 213-00061 *MULCH TACKIFIER 300.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0100 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 689.000 0.000
TON 0.000 0.00
17.00000 0.000 0.00
0105 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 2,454.000 0.000
TON 0.000 0.00
12.30000 0.000 0.00
0110 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 165.340 0.000
TON 165.340 18,600.75

112.50000 165.340 18,600.75
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PCN: 14709-BID ESTIMATE RUN 07/02/2004
PROJECT: STA 2571-008 ESTIMATE NO: 0001 11:37:16

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0115 403-33721 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 7,089.000 0.000
TON 0.000 0.00
25.90000 0.000 0.00
0120 403-33751 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 15,876.000 0.000
TON 0.000 0.00
30.50000 0.000 0.00
0125 506-00209 *RIPRAP (9 INCH) 8.000 0.000
cy 8.000 760.00
95.00000 8.000 760.00
0130 515-00120 *WATERPROOFING (MEMBRANE) 186.000 0.000
SY 0.000 0.00
11.15000 0.000 0.00
0135 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 127.000 0.000
LF 0.000 0.00
125.00000 0.000 0.00
0140 603-02360 *45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 55.000 0.000
LF 55.000 5,500.00
100.00000 55.000 5,500.00
0145 603-05136 *45%29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 0.000
EACH 2.000 2,080.00
1,040.00000 2.000 2,080.00
0150 603-10120 *12 INCH CORRUGATED STEEL PIPE 182.000 0.000
LF 182.000 6,643.00
36.50000 182.000 6,643.00
0155 603-10180 *18 INCH CORRUGATED STEEL PIPE 40.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0160 603-30018 *18 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
0165 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,100.000 0.000
LF 0.000 0.00
17.85000 0.000 0.00
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PCN: 14709-BID ESTIMATE RUN 07/02/2004
PROJECT: STA 2571-008 ESTIMATE NO: 0001 11:37:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0170 606-00305 *GUARDRAIL TYPE 3 (SPECIAL) 112.000 0.000
LF 0.000 0.00
26.62000 0.000 0.00
0175 606-01370 *TRANSITION TYPE 3G 12.000 0.000
EACH 0.000 0.00
914.00000 0.000 0.00
0180 606-01385 *TRANSITION TYPE 3J 5.000 0.000
EACH 0.000 0.00
533.00000 0.000 0.00
0185 606-01390 *END ANCHORAGE TYPE 3K 9.000 0.000
EACH 0.000 0.00
806.00000 0.000 0.00
0190 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 11.000 0.000
EACH 0.000 0.00
1,235.00000 0.000 0.00
0195 606-11010 *BRIDGE RAIL TYPE 10R 609.000 0.000
LF 0.000 0.00
82.00000 0.000 0.00
0200 609-60011 CURB TYPE 6 (SECTION M) 3,010.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0205 612-00001 DELINEATOR (TYPE I) 98.000 0.000
EACH 0.000 0.00
14.55000 0.000 0.00
0210 612-00002 DELINEATOR (TYPE II) 46.000 0.000
EACH 0.000 0.00
16.65000 0.000 0.00
0215 612-00003 DELINEATOR (TYPE III) 12.000 0.000
EACH 0.000 0.00
18.70000 0.000 0.00
0220 614-00011 SIGN PANEL (CLASS I) 10.000 0.000
SF 0.000 0.00

15.60000 0.000 0.00
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PCN: 14709-BID ESTIMATE RUN 07/02/2004
PROJECT: STA 2571-008 ESTIMATE NO: 0001 11:37:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0225 614-01502 STEEL SIGN POST (2 INCH ROUND) 48.000 0.000
LF 0.000 0.00
17.68000 0.000 0.00
0230 614-01582 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 12.000 0.000
LF 0.000 0.00
29.12000 0.000 0.00
0235 615-00030 *EMBANKMENT PROTECTOR TYPE 3 6.000 0.000
EACH 6.000 3,000.00
500.00000 6.000 3,000.00
0240 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.340 2,720.00
8,000.00000 0.340 2,720.00
0245 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 7,750.00
31,000.00000 0.250 7,750.00
0250 627-00005  EPOXY PAVEMENT MARKING 215.000 0.000
GAL 0.000 0.00
57.00000 0.000 0.00
0255 627-30405 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 414.000 0.000
SF 0.000 0.00
8.90000 0.000 0.00
0260 627-30410 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 288.000 0.000
LINE)
SF 0.000 0.00
7.25000 0.000 0.00
0265 629-01210 *ADJUST MONUMENT BOX 6.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0270 630-00000 *FLAGGING 3,000.000 0.000
HOUR 329.500 6,853.60
20.80000 329.500 6,853.60
0275 630-00001 *PILOT CAR OPERATION 1,000.000 0.000
HOUR 9.000 280.80

31.20000 9.000 280.80
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PCN: 14709-BID ESTIMATE RUN 07/02/2004
PROJECT: STA 2571-008 ESTIMATE NO: 0001 11:37:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0280 630-00007  *TRAFFIC CONTROL INSPECTION 20.000 0.000
DAY 8.000 664.00
83.00000 8.000 664.00
0285 630-00012  *TRAFFIC CONTROL MANAGEMENT 60.000 0.000
DAY 11.000 4,290.00
390.00000 11.000 4,290.00
0290 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000 0.000
EACH 0.500 36.50
73.00000 0.500 36.50
0295 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 0.000
EACH 20.000 2,100.00
105.00000 20.000 2,100.00
0300 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 4.000 420.00
105.00000 4.000 420.00
0305 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 9,360.00
9,360.00000 1.000 9,360.00
0310 630-80360  *DRUM CHANNELIZING DEVICE 52.000 0.000
EACH 26.000 946.40
36.40000 26.000 946.40
0315 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 0.000
EACH 4.000 208.00
52.00000 4.000 208.00
0320 630-80380  *TRAFFIC CONE 200.000 0.000
EACH 100.000 1,040.00
10.40000 100.000 1,040.00
0325 630-80510  MOBILE PAVEMENT MARKING ZONE 1.000 0.000
Ls 0.000 0.00
260.00000 0.000 0.00
0330 700-70010  F/A MINOR CONTRACT REVISIONS 170,000.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 14709-BID ESTIMATE RUN 07/02/2004
PROJECT: STA 2571-008 ESTIMATE NO: 0001 11:37:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0335 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 64,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0345 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70042 F/A RAILROAD FLAGGING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,411,992.67 $ 111,962.65$ 111,962.65
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0365 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 3,200.00
3,200.00000 1.000 3,200.00
0370 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 500.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT $ 3,700.00 $ 3,700.00$ 3,700.00
PROJECT TOTAL CURRENT AMT $ 1,415,692.67 $ 115,662.65$ 115,662.65



